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South Apron Refurbishment - Jersey
The works consist of the phased excavation and reinstatement 
of the South Apron and the construction of a new Cargo Taxi-
way link. The components of the complete South Apron Refur-
bishment Contract are as follows:

Replacement of approximately half the existing area with  
 all-new Pavement Quality Concrete (PQC) on wet-lean 
 concrete base and crushed concrete sub-base for parking  
 stands and apron taxiway extending eastwards from 
 Taxiway Bravo. Stands to be for ICAO Code C aircraft;

Total area of pavement is 35,000 m2 made up of 150mm 
 of wet lean and 310mm of  PQ concrete.  (5250m3 of wet  
 lean and 10850m3 of PQC)

Approximately 75% of these quantities were laid using 
 Fitzpatrick in house slipform paver.

The wet lean concrete was produced using recycled 
 aggregates from the existing pavement construction; 
 this involved the crushing of over 10,000 tonnes of 
 concrete to produce sufficient quantities for the wet lean.

The Contract commenced on 20th August 2007 and 
 will be completed by early June 2008.

The contract was divided into six phases in order to allow  
 the airport to maintain operations on at least 4 stands on  
 the South apron throughout the works. The South apron  
 was divided into 4 phases and the Cargo taxiway into 
 2 phases. 

The pavement construction works commenced on 14th 
 September 2007 and will be complete by end of May 2008.

The actual slipform paving works have taken 61 days 
 to complete (average 200m3 per day). 

The contract also included the following associated works.

Aeronautical Ground Lighting (AGL) including upgrades to  
 existing circuitry and ‘mimic’ control system display and Sur 
 face Markings to be incorporated on a ‘like- 
 for-like’ basis with the existing;

New service road and hardstandings to the front of the  
 Stands including service tug protection to buildings;

New ductwork and drawpits to facilitate the future 
 installation of Fixed Electrical Ground Power (FEGP) 
 to Stands and

New Surface Water drainage system to include separate  
 pipework for ‘clean’ (i.e. Taxiway, where there is low risk 
 of oil spillage) and ‘dirty’ water (i.e. Stands, where there 
 is a higher risk of spillage). The preceding North Apron 
 Refurbishment Project provided an Oil Interceptor (OI), 
 Aeration Pond and Reed-Beds with sufficient capacity to  
 provide treatment to ensure clean discharge to the water  
 environment from the western 50% of the South Apron.  
 The treatment system is located within the airfield 
 boundary and includes measures to render the surface  
 of the Aeration Pond unattractive to birds. The eastern 
 area of the apron will drain eastwards via the existing 
 outfall pipe network.

The primary challenge to the Design and Construction 
 processes was safeguarding the operation of Jersey 
 Airport during the works especially in the context of 
 reconstruction of the taxiway link. In order to achieve 
 this, the Airport operator specified a sequence of working  
 and the limited closure of the South Apron Stands.

For more information:  ■

Joe Quirke, E: joe.quirke@fitzpatrick.co.uk

A Hat Trick for Fitzpatrick!


